‘Nicholas Clevett , To: ACINQUE@dep state.nj,us, Stephen Cipot/R2/USEPA/US@EPA

<Nicholas.Clevett@rmt cc: George. Blyskun@depstate.nj us, John.Prendergast@dep.state.nj.us,
inc.com> Robett Alvey/R2/USEPA/US@EPA, Frances

, Z|Z|Ia/R2/USEPA/US@EPA morrissoil@optonline.net,
03/03/2005 11:24 AM cristopher. anderson@Polyone.com, Emie.Schaub@Polyone.com,

James.Lewis@Polyone.com, Dan Oman <Dan.Oman@rmtinc.com>,
David Rratt <David.Pratt@rmtinc.com>; Jeff Macri
<Jeff: Macn@rmtmecom> Jim Dexter:<Jim.Dexter@rmtinc.com>,
Nakia Addlson <Nakia.Addison@rmtinc.com>, Wally Kurzeja
<Wallly. Kurzeja@rmtmc com>, jrheinhardt@whartonnj.com

Subject: LEC Source Reduction Progress Update No.@ 6

See attached
Please contact me w1th questlons
Regards,

Nicholas J. Clevett

Senior Project Manager

RMT, Inc., Michigan

2025 E. Beltline Ave. SE P
. Suite 402 o !

Grand Rapids, MI 49546 ' ‘
- (616) 975-5415 (Office)

(616) 975-1098 (Fax)

(616) 780-2398 (Mobile)

Nicholas Clevett@rmtine. com

OQutgoing messages, along w1th any attachments, are scanned for
viruses prior to sending.
NOTICE-- This email may ‘contain confldentlal and pr1v11eged
information for the sole use of the intended recipient. Any
révView or distribution by others.ls strictly prohibited. If you
are not the intended recipient, please contact the sender

immediately and delete all coples
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'L.E. CARPENTER & COMPANY NJD002168748
BOROUGH OF WHARTON, Momus COUNTY, NEW JERSEY

SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 6

Date: March 3, 2005 ; ,
To: Stephen Cipot, USEPA
~ Anthony Cinque, NJDEP

From: Nicholas J. Clevett, RMT

cc: Robert Alvey, USEPA | ]on Rhemhardt Borough of Wharton
Francés Zizila, USEPA | Dan Oman, RMT
John Prendergast, NJDEP Jim Dexter, RMT
George Blyskun, NJDEP ‘ Walter Kurzeja, RMT
Jim Lewis, LEC Jeff Macri, RMT
Cris Anderson, LEC’ Dave Pratt, RMT
Erriie Schaub, LEC Nikia Addison, RMT
~Colin Clavadetscher, Morris County g

Project No.: - 00-06527.09 o o .
Subject: SOURCE REDUCTION REMEDIAL ACTION

. Project Progress Update No.6 ' . |

SOURCE REDUCI'ION REMEDIAL ACTIONS - FEBRUARY 26m™ THROUGH MARCH 2~v 2005

1. Continued morning safety briefings (e.g:, dlscussmn of daily work scope and assocxated health and. safety

procedures)

Maintained air monitoring equipment (e.g., Weather Station, Miniram, PID, data loggers etc.) and air
monitoring program (e.g., data log download, grab sampling)

3. Maintained all on-site heavy equipment (e.g.; excavators, skid steer, off-road truck, scréen, etc:)

Performed and documented daily inspections on' the silt fence as outlined in the certified SESCP '

5. Continued excavation of the B-1 process waste’ area. All materials were placed on and covered with poly

sheeting. An additional 50 tons of B+1 process wastes Were excavated, screened, loaded and transported
off-site as hazardous waste for disposal. To date a ‘total of 146 tons of B-1 process wastes have been
removed form the site

Continued excavation of the B=2 process waste: area Materials were scfeening : and stockpiled pendmg off-
site disposal as nofi-hazardous waste

Continued to collect and submit for analys1s confu'matory samples (base and sniewa]l samples) for lead,

(e.g., RAWP and regulatory response letters)

Initiated PCB impacted soil excavation and stockpﬂmg of in those areas outside [west] of the delineated

weétland areas

Continued to set up the batch plant and anc1llary equipmient to prepare slurry to facilitate the smear zone
excavation within the saturated zone i

10. Secured the Freshwater Wetland General Permit No. 4 (GP4). Based on the receipt of both N]DEP LURP

permits, excavation, screening, loading, transportatlon and disposal of PCB impacted soils existing within
delineated wetland areas are tentatively scheduled to begin in March 3, 2005. Sediment generating
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activities (i.e., excavation, backfilling and gradmg) will completed on or before March 15, 2005, Wetland
restoration (i.e., seeding, planting) will be performed once appropriate weather conditiohs perthit

PROPOSED SOURCE REDUCTION REMEDIAL ACTIONS - MARCH 3%° THROUGH MARCH 9™ 2005
Continue with excavation, screening, loadmg, off-sme uansportatlon, disposal, and conﬁrmatory samphng
of the B-1 and B-2 process waste areas - ‘ :

Excavate, screen, stockpile, load, transport and dlsposal of PCB impacted soils within pemutbed wetlands
areas existing within the Wharton Enterpnse property east of the LEC site



M ~ Photographic Log Progress Update No. 6

Client Name: '~ Site Location: Project No.:
L.E. CARPENTER & COMPANY “Wharton, Morris County, NJ 00-06527.09
Photo No. Date :
1 3/2/05
Description .
Exterior batch plant equipment
[Silo and PIG] utilized to

prepare slurry to facilitate
smear zone soil excavation in
the saturated zone.

Phqfo No..
2 B 3/1/05

Description

Interior batch plant equipment
utilized to prepare shurry to
facilitate smear.zone soil
excavation in the saturated

-] Zzone.

EXWPGRM\PIT\00-06527\09\ PPU NO. 6 PHOTOS.DOC ' | 1 PhotoLog Form F-105 (06/29/04)



M ' Photographic Log Progress Update No. 6 -

Client Name: ) : 1 Site Location: i “Project No::
" L.E. CARPENTER & COMPANY WIrarth; Morris County, NJ 00-06527.09
. . ) I 1 oy P [N L .
Photo No. Date . R b
3 | saps

Description
Stored bentonite used for slurry
preparation.

Photo No. Date
4 | 3/2/05

Description
Continued excavation and
confirmatory sampling of the B-
2 process waste area.

View looking southeast towards

the Rockaway River
I:\WPGRM\PJT\00-06527\09\PPU NO. 6 PHOTOS:DOC 2 PhotoLog Form F-105 (06/29/04)
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~ Client Name: - ~ Site Location: | ' "
LE.CARPENTER & COMPANY |  Wharton, Morris County, NJ 00-06527.09
Photo No. | Date I R i
5 . 3/2/05
Description

PCB soil excavation outside
[west] of the permitted wetland
areas. .

View looking east southeast
towards the Wharton Enterprise
property and the Rockaway
River

Photo No.
6

Description
PCB soil excavation outside
[west] of the permitted wetland
areas.

View looking east southeast
towards the Wharton Enterprise
property and the Rockaway
River

I:\WPGRM\ PJT\00-06527\09\ PPU NO. 6 PHOTOS.DOC 3 : PhotoLog Form F-105 (06/29/04)






